



## DELIVERABLES

| <b>Deliverable</b> | <b>Delivery</b> | <b>Title of deliverable</b>                                     |
|--------------------|-----------------|---|
| D1.1               | M18             | New and updated EMM Survey Registry collections                 |
| D1.2               | M18             | 6 new questionnaires to EMM QDB documented                      |
| D1.3               | M18             | New harvesting tools of IMISCOE Hub                             |
| D1.4               | M18             | Enhanced nccr – on the move data reuse tools                    |
| D2.1               | M22             | Prototype for the EMM Qualitative Studies Registry              |
| D2.2               | M22             | Dataverse for EMM & Migration research with self-deposit option |
| D2.3               | M22             | New cross-national post-harmonized survey datasets              |
| D2.4               | M22             | New EMM Survey Data Playground                                  |
| D3.1               | M23             | Report on all strategy discussions and meetings                 |
| D3.2               | M23             | Strategy plan and key elements of drafts for INFRADEV calls     |
| D4.1               | M6              | Comprehensive list of target audiences, users and stakeholders  |
| D4.2               | M9              | Launching of the User Engagement Board                          |
| D4.3               | M23             | Reports on the biannual meetings with the User Engagement Board |
| D5.1               | M4              | Communications and dissemination plans                          |
| D5.2               | M24             | Exploitation plan and guide to exploitable results              |
| D6.1               | M24             | Consortium meetings minutes                                     |
| D6.2               | M2              | Consortium agreement and GDPR and ethical compliance guidelines |